Alpha
Consulting Engineers Pte Ltd
2 BUKIT MERAH CENTRAL #16-00 SINGAPORE 159835
TEL: (65) 6276 2228 FAX: (65) 6276 9929 E-MAIL: ace@alpha.com.sg
WEBSITE: www.alpha.com.sg COMPANY REGN NO. 199407965N

Our Ref: 6142/27923

27 November 2014

Woh Hup (Private) Ltd
217 Upper Bukit Timah Road
Woh Hup Building
Singapore 588185

BY EMAIL & SELF-COLLECTION

Attention: Mr Adrian Ong/Sakthi Murugan

Dear Sirs

EUHABITAT - PROPOSED CONDOMINIUM DEVELOPMENT COMPRISING 6 BLOCKS OF 3-STOREY STRATA TERRACES WITH BASEMENT & ROOF TERRACE AND 23 BLOCKS OF 5-STOREY RESIDENTIAL FLATS (748 UNITS) WITH COMMERCIAL SHOPS AT 1ST STOREY, 1 LEVEL OF BASEMENT CARPARK, SWIMMING POOLS, CLUBHOUSE AND ANCILLARY FACILITIES ON LOT 06879X MK23 AT JALAN EUNOS (LAND PARCEL 780) - BEDOK PLANNING AREA
MECHANICAL & ELECTRICAL INSTALLATION
ENGINEER'S INSTRUCTION

We forward herewith Engineer's Instruction No. EI/M&E/14 dated 27 November 2014 for your compliance.

Kindly acknowledge receipt for our record.

Yours faithfully
ALPHA CONSULTING ENGINEERS PTE LTD

LOH FOOK YUEN

cc Transurban Properties Pte Ltd & OPH Marymount Limited – Mr Kamil Ali]
cc Davis Langdon KPK (S) Pte Ltd – Mr Davis Tan] with
cc DP Architects Pte Ltd – Mr Arief Budi Ariyanto] enc
cc Davis Langdon KPK (S) Pte Ltd – Ms Daphne Tan]

enc

SS/na

BCA ISO 14000 CERT NO.: 2008/134 SS ISO 14001: 2004
BCA ISO 9000 CERT. NO.: 324 SS ISO 9001: 2008
SAC ACCREDITED CERTIFICATION BODY Cert No: QS - 1697-02 Member of the IAF MLA for QMS

Alpha
Consulting Engineers Pte Ltd

ENGINEER'S INSTRUCTION

Project :	EUHABITAT	No :	EI/M&E/14
Service :	Mechanical & Electrical Installation	Date :	27 November 2014
Contractor :	Woh Hup (Private) Ltd		

Cost claim for the works describe below is REQUIRED WITHIN 14 DAYS

[ ] Yes
[X] Variation will be measured by Quantity Surveyor/M&E Engineer

Work to proceed

[X] Immediately
[ ] After costs have been agreed

Instruction:

1. To follow the revised layouts of function room and management office for mechanical and electrical services as shown in the attached layouts EI-14-SK01, EI-14-SK02, MI-14-SK01 to MI-14-SK03.

This Instruction also constitutes a nett EXTENSION/REDUCTION OF NIL days to the Contract Period.

M&E ENGINEER

I/We acknowledge receipt of this Instruction as detailed above and return the duplicate copy of this Order.

CONTRACTOR

DATE

DISTRIBUTION:

☑ Transurban Properties Pte Ltd & OPH Marymount Limited – Mr Kamil Ali
☑ Davis Langdon KPK (S) Pte Ltd – Mr Davis Tan
☑ DP Architects Pte Ltd – Mr Arief Budi Ariyanto
☑ Davis Langdon KPK (S) Pte Ltd – Ms Daphne Tan